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Barnard's Lock Environmental
Incident
Issued to:

All Network Rail line managers,
safety professionals and RISQS
registered contractors

Ref:

NRL19-09

Date of issue: 05/06/2019
Location:

Barnard's Lock, Newbury, West
Berkshire

Contact:

Suzanne Kay, Head of S&SD IP
Western and Wales

Overview
Network Rail, IP Western were tasked with
undertaking a bridge deck replacement over the
River Kennett using a 1200 tonne crane.

The works commenced without an Environment
Management Plan on-site.
Additionally, throughout the works there were
numerous misunderstandings of the locations of
ecologically sensitive areas.

The works were being undertaken in an
ecologically sensitive location near the River
Kennet. This is a Site of Special Scientific Interest
(SSSI) with the potential for water voles, reptiles,
birds and bats as raised in the Phase 1 Habitat
Survey.
Planned vegetation clearance works were set to
take place removing 10,000sq metres of wet
woodland ready for the installation of a work area.

Underlying causes
During the planning of the works there was a
change in the contractor's Lead Project Manager.
There was no handover information
communicated between the two. This lead to an
oversight in sending the required ecology
information to the Site Operator on time for the
works.

Due to this, and pressure to meet the programme,
the contractor Site Manager decided to use a best
guess approach instead of following the
recommendations in the Work Package Plan, as
well as failing to brief out the ecological
constraints of the works to the site team.

Furthermore, though there was a good amount of
engagement with the ecologists, opportunities
were missed to mark the trees and specify the
exact locations of ecologically sensitive areas.

Key message
When determining the location of ecologically
sensitive areas, GIS coordinates should always
be communicated alongside maps and other
visual aids.

When there is a change in personnel, whether
this be in Network Rail or a contractor, a formal
handover session must be undertaken to
ensure all ecology constraints and actions are
understood.

At no time should anyone work outside their
competencies to ensure they meet the timing
of the programme.
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